9 APR 1959

Eng. Dr. 4 225

Director of Logistics

Director of Communications

Request for Amendment to Contract 602, Task Order 1



1. The Office of Communications is engaged in the development of three special purpose recorders with the Corporation under Contract 602, Task Order 1. The equipments have been designated as the CB-12, CB-13, and CB-14, whereas the contractor's reference is Recorder No. 1, No. 2, and No. 3, respectively. Recorder No. 1 and recorder No. 2 have been delivered and evaluated by the NoD Laboratory. Although certain refinement of design has been found necessary, the basic development goals have been achieved and the contractor's performance is considered estimated.

2. The CB-14 was originally intended to be a standard single channel Model M-8 Portable Recorder, modified to incorporate the three phase synchronous motor developed for the CB-12 recorder. However, a change in technical specifications will be necessary because of an added field requirement for dual-channel operation. The contractor has submitted a technical discussion and a cost quotation for the proposal specification change. These have been reviewed and found acceptable by our Engineering Staff.

3. It is requested that Task Order 1, Contract 602, be smended to provide for this change in scope. It is also requested that the contract completion date be extended to 31 May 1959. Attached is Requisition No. NEW 59-441, indicating that the allotment to be charged for this additional work is 9-7900-50-600. Funds in the amount of \$4,941.63 have been encumbered for this project. The project engineer is Mr.

25X1 25X1

25X1

25X1

25**X**1

25X1

Attachments:

SP8

MEB

(1) Contractor's letter dated 20 Hovember 1958

(2) Requisition No. 1888 59-441

OC-E/R+D-EF/RID:mjr (23 Mar. 59) COORDINATION: cc: R+D Subject File R+D Obligation File

R+D Vital File

OC-A R+D Vital Fi

R+D Chrono

R+D Chrono
EP Chrono

9C-A

OC-P

25X

DD/CO

SECTION